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Jim Pfeifer To “gennady.shteynberg@po.state.ct.us"
<Jim.Pfeifer@erm.com> <gennady.shteynberg@po.state.ct.us>, Stephanie
. Carr/R1/USEPA/JUS@EPA
/ :
03/23/2009 12:33 PM cc "director@raquettelake.com" <director@raquettelake.com>
bce

Subject Call to discuss Wampus

Gene abd Stephanie, are you both available to talk tomorrow morning @10:00? See attached summary,
as you requested Gene.

Jim

This electronic mail message may contain information which is (a) LEGALLY PRIVILEGED, PROPRIETARY IN NATURE, OR
OTHERWISE PROTECTED BY LAW FROM DISCLOSURE, and (b) intended only for the use of the Addressee (s) names herein.
If you are not the Addressee(s), or the person responsible for delivering this to the Addressee (s), you are hereby notified that
reading, copying, or distributing this message is prohibited. If you have received this electronic mail message in error, please
contact us immediately at (617) 646-7800 and take the steps necessary to delete the message completely from your computer

system. Thank you,

Please visit ERM's web site: http://www.erm.com Lot 1 Closure Cost Estimate (DEP).doc
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DRAFT TABLE 1 - Scope of Work & Cost Estimate Summary for Closure under the RSRs — Lot 1, 80 Wampus Lane, Milford, CT.

Task No. Description Assumptions/Status

Estimated Task Costs
(Some activities may not be required, based on response to DEP Letter)

e Respond to December 2008 letter (the Letter) from CT DEP & EPA;
¢ Determine RCRA unit closure/financial assurance requirements (Dave

Preliminary Activities — Needed to Ringquist & Mark Latham)
1 Satisfy CT DEP & EPA, and provide ¢ Generate RSR-compliant Scope of Work & Schedule for Lot 1 & Lot 2, submit to
background information to finalize CT DEP for approval;
RSR compliance strategy * Notify building tenants regarding VOCs in soil gas;

e H&S Plan Update & modifications;
¢ Baseline round of groundwater sampling (20 wells)

Estimated Total for Task 1 - $32,150 (from Previous Proposal)

CT DEP & EPA requested in the December 2008 letter that additional data be collected
in a few AOCs at the Site to supplement data generated previously. Specifically, the
following samples may have to be collected to satisfy CT DEP if ERM is unable to
convince CT DEP that existing data is sufficient:

AOC-2

o Collect one soil sample from the former post-excavation sample PE-E location
in AOC-2 (Former Landfill Area) will be collected and analyzed for hexavalent
chromium (the original PE-E sample contained total chromium at a level that
could potentially exceed the applicable Industrial/ Commercial Direct Exposure
Criteria (DEC) for hexavalent chromium;

e Collect one soil sample from a depth of 4-6 feet (below water table) at former
TB-15 location, where TPH was detected above the 1/C DEC by HRP in 1998

Collection of supplemental data to ¢ Upon confirming the location of the two samples/areas where HRP had
2 meet RSR requirements, as reported PCE above the I/C DEC in post-excavation samples, two additional
requested by CT DEP & EPA in soil samples may be required.
December 2008 Letter
AOC-3

e Collect one soil sample each from two former post-excavation sample locations
(WLBPE-2 & WLBPE-12) — samples to be analyzed for hexavalent chromium
(the original samples contained total chromium at a level that could potentially
exceed the applicable I/C DEC for hexavalent chromium;

¢ Collect 2 confirmatory soil samples from location of WLDPE-3 for TPH analysis

Soil Vapor — (Multiple AOCs)

Collect additional soil gas samples (8) outside of the 2006 survey area to confirm
extent of the Proposed I/C SVVC exceedances for TCE, The area in question, based on
current data, appears to cover approximately 50,000 f?, located in the western portion
of the Site building, and encompasses portions of AOC4, AOC-6 and AOC-14.

Estimated Total for Task 2 - $9,200
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DRAFT TABLE 1 - Scope of Work & Cost Estimate Summary for Closure under the RSRs — Lot 1, 80 Wampus Lane, Milford, CT.

Task No.

Description

Assumptions/Status

Estimated Task Costs
(Some activities may not be required, based on response to DEP Letter)

Post-Remediation GW Monitoring

Once CT DEP and EPA are satisfied that the Site soils have been adequately addressed
(investigated and remediated in accordance with the RSRs), and the DP system is in
place, groundwater monitoring will be required for a minimum of two years
(minimum requirement under the RSRs for Sites in GB classified GW areas). This
assumes that the CT DEP will not require any of the RCRA groundwater monitoring
related to the closed surface impoundments (13 years of 30 year program remaining).
The scope will likely entail the following:

» Two years of GW monitoring to satisfy RSR requirements. Quarterly frequency is
typical but CTDEP has approved semi-annual frequency for the first year, followed
by a final year of quarterly monitoring required for RSR compliance.

* Compliance monitoring to involve sixteen overburden and four bedrock
groundwater monitoring wells for the following parameters (VOCs, SVOCs, *select
metals & cyanide) for first year, depending on the nature of the area each well is
monitoring;

= Compliance monitoring would not commence until VOCs below Site building were
in compliance with RSRs (remediated and/or ELUR), or until the DP system was
operating (an engineered control) - If needed, based on potential regulatory
program changes.

= Reporting would be annually, as required under the RSRs, in letter format.

* - Metals analysis based on historical data generated for soil and groundwater since 1997.

6 rounds of sampling over 2 years - Yr 1- Semi-annual, Yr 2 - quarterly (Minimum RSR
Requirement)

Estimated Total for Task 4 - $82,960 (over 2 years)

Finalize and Document Site Closure
under the RSRs and General Project
Management

Once the soil and groundwater at the Site are demonstrated to be in compliance with
the RSRs, the next and final step in the process will include the LEP-of-Record to
generate a request for approval from CT DEP for closure of the Site under the RSRs and
RCRA CA. This Site is currently being managed under the direct oversight of CT DEP
and EPA Region 1, and closure under the RSRs can not be Verified by the LEP. The
activities will include:

o General Project Management Activities

e Finalize and file ELURs;

¢ Generate Final Closure Report;

Estimated cost for Task 5 - $15,750

Total Estimated Project Cost - $140,060 (Over 4 years)

General Assumptions:

e Costs do not include any work related to issues resident on Lot 2, except for sampling of monitoring wells located on Lot 2, which are downgradient from Lot 1 AOCs;

¢ Only 2 years of groundwater monitoring will be required;

¢ ELUR to include one additional day of location survey
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